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ESTIMATE RUN 12/02/2008

ESTIMATE SUMMARY 10:45:33

CONTID: C15504         ESTIMATE NO: 0004 PROG 2005

PCN: 15504-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Doubletree to SH 3 PERCENT TIME:

PROJECT NO: NH 1602-112                   

Doubletree to SH 3

NAME OF ROAD: US 160

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 10/27/2008 DATE TIME STARTED 07/02/2008

20 SO. SUNSET STREET DATE LET 06/05/2008 DATE WORK BEGAN 07/07/2008

P.O. BOX 1318 DATE AWARDED 06/16/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/01/2008 DATE ACCEPTED

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 07/02/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 15,682,070.98 PARTICIPATING $ $ 1,681,125.74

AWARD PROJECT AMT: 14,578,201.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
43,801.65

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -48,033.77

SECURITIES ENCUMBERED 48,033.77

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.42

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/30/2009 ??:??:??

11/1/2009 ??:??:??

26.01%

11,603,930.33

1,681,125.74

1,724,927.39

1,724,927.39

$

$

$

$

4,078,140.65

0.00

4,078,140.65

121,146.99

4,199,287.64

-107,944.22

107,944.22

4,199,287.64

0.00

AMOUNT DUE 4,199,287.64 1,724,927.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,724,927.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

118.0
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PCN: 15504-BID    ESTIMATE RUN 12/02/2008

PROJECT: NH 1602-112                   ESTIMATE NO: 0004 10:45:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 7.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

202-00001  
 

0010 REMOVAL OF TREE 5.000 0.000

EACH 1.000 1,000.00

1,000.00000 1.000 1,000.00

202-00010  
 

0015 *REMOVAL OF INLET 31.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

202-00019  
 

0020 *REMOVAL OF MANHOLE 7.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

202-00021  
 

0025 REMOVAL OF SLOPE AND DITCH PAVING 8.000 0.000

SY  0.000 0.00

41.00000 0.000 0.00

202-00026  
 

0030 *REMOVAL OF PIPE 2,229.000 419.000

LF  21.000 336.00

16.00000 440.000 7,040.00

202-00035  
 

0035 *REMOVAL OF DELINEATOR 232.000 70.000

EACH 0.000 0.00

5.00000 70.000 350.00

202-00090  
 

0040 REMOVAL OF MEDIAN COVER 6,295.000 5,615.000

SY  680.000 3,230.00

4.75000 6,295.000 29,901.25

202-00195  
 

0045 REMOVAL OF SIDEWALK 92.000 0.000

SY  0.000 0.00

3.50000 0.000 0.00

202-00200  
 

0050 *REMOVAL OF CURB AND GUTTER 28,843.000 17,226.000

LF  1,448.000 7,964.00

5.50000 18,674.000 102,707.00

202-00203  
 

0055 REMOVAL OF CONCRETE CURB RAMP 81.000 0.000

SY  0.000 0.00

5.75000 0.000 0.00

202-00206  
 



CONTID: C15504         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15504-BID    ESTIMATE RUN 12/02/2008

PROJECT: NH 1602-112                   ESTIMATE NO: 0004 10:45:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT 54,399.000 0.000

SY  10,425.000 26,062.50

2.50000 10,425.000 26,062.50

202-00220  
 

0065 *REMOVAL OF GROUND SIGN 21.000 16.000

EACH 0.000 0.00

85.00000 16.000 1,360.00

202-00810  
 

0070 *REMOVAL OF SIGN PANEL 3.000 0.000

EACH 0.000 0.00

34.00000 0.000 0.00

202-00821  
 

0075 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 3.000 0.000

L S 0.000 0.00

6,500.00000 0.000 0.00

202-00828  
 

0080 *REMOVAL OF TRAFFIC SIGNAL POLE 12.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

202-00840  
 

0085 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 0.000

EACH 0.000 0.00

560.00000 0.000 0.00

202-00848  
 

0090 *REMOVAL OF GUARDRAIL TYPE 3 2,001.000 425.000

LF  75.000 217.50

2.90000 500.000 1,450.00

202-01130  
 

0095 *REMOVAL OF END ANCHORAGE 8.000 1.000

EACH 1.000 250.00

250.00000 2.000 500.00

202-01300  
 

0100 *PLUG CULVERT 41.000 5.000

EACH 0.000 0.00

3,200.00000 5.000 16,000.00

202-04001  
 

0105 *CLEAN CULVERT 2.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

202-04002  
 

0110 ABANDON WELL 1.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

202-04100  
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PCN: 15504-BID    ESTIMATE RUN 12/02/2008

PROJECT: NH 1602-112                   ESTIMATE NO: 0004 10:45:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 28,000.000 9,923.000

CY  194.000 2,890.60

14.90000 10,117.000 150,743.30

203-00010  
 

0120 MUCK EXCAVATION 1,200.000 796.000

CY  0.000 0.00

35.00000 796.000 27,860.00

203-00100  
 

0125 PROOF ROLLING 21.750 16.750

HOUR 5.000 750.00

150.00000 21.750 3,262.50

203-01100  
 

0130 BLADING 100.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01500  
 

0135 BACKHOE 100.000 57.500

HOUR 0.000 0.00

190.00000 57.500 10,925.00

203-01510  
 

0140 DOZING 20.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01550  
 

0145 COMBINATION LOADER 50.000 0.000

HOUR 0.000 0.00

160.00000 0.000 0.00

203-01594  
 

0150 *POTHOLING 300.000 167.500

HOUR 9.000 3,015.00

335.00000 176.500 59,127.50

203-01597  
 

0155 FILTER MATERIAL (CLASS A) 381.000 381.000

CY  0.000 0.00

90.00000 381.000 34,290.00

206-00510  
 

0160 WETLAND TOPSOIL 442.000 0.000

CY  0.000 0.00

35.00000 0.000 0.00

207-00305  
 

0165 *EROSION LOG (12 INCH) 4,074.000 2,277.000

LF  400.000 2,400.00

6.00000 2,677.000 16,062.00

208-00002  
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PCN: 15504-BID    ESTIMATE RUN 12/02/2008

PROJECT: NH 1602-112                   ESTIMATE NO: 0004 10:45:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SILT FENCE 5,636.000 5,174.000

LF  0.000 0.00

1.25000 5,174.000 6,467.50

208-00020  
 

0175 *CONCRETE WASHOUT STRUCTURE 2.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

208-00045  
 

0180 *STORM DRAIN INLET PROTECTION (TYPE 1) 417.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

208-00051  
 

0185 *STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

208-00070  
 

0190 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

7,000.00000 0.000 0.00

208-00100  
 

0195 EROSION CONTROL SUPERVISOR 200.000 39.000

DAY 17.000 5,950.00

350.00000 56.000 19,600.00

208-00206  
 

0200 *RESET FIRE HYDRANT 1.000 0.000

EACH 0.000 0.00

2,800.00000 0.000 0.00

210-00050  
 

0205 *RESET GROUND SIGN 139.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

210-00810  
 

0210 *RESET SIGN PANEL 36.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

210-00815  
 

0215 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000 0.000

EACH 0.000 0.00

2,750.00000 0.000 0.00

210-00848  
 

0220 *RESET FIRE PREEMPTION UNIT AND TIMER 12.000 0.000

EACH 0.000 0.00

675.00000 0.000 0.00

210-00866  
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PCN: 15504-BID    ESTIMATE RUN 12/02/2008

PROJECT: NH 1602-112                   ESTIMATE NO: 0004 10:45:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 ADJUST MANHOLE 8.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

210-04010  
 

0230 *MODIFY MANHOLE 6.000 1.000

EACH 0.000 0.00

975.00000 1.000 975.00

210-04015  
 

0235 *MODIFY INLET 2.000 1.000

EACH 0.000 0.00

1,600.00000 1.000 1,600.00

210-04020  
 

0240 ADJUST VALVE BOX 5.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

210-04050  
 

0245 ADJUST WELL 6.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

210-04070  
 

0250 *SEEDING (NATIVE) 20.000 0.000

ACRE 0.000 0.00

300.00000 0.000 0.00

212-00006  
 

0255 *SEEDING (WETLANDS) 0.510 0.000

ACRE 0.000 0.00

995.00000 0.000 0.00

212-00028  
 

0260 *SOIL CONDITIONING 20.000 0.000

ACRE 0.000 0.00

725.00000 0.000 0.00

212-00032  
 

0265 *MULCHING (WEED FREE HAY) 20.510 0.000

ACRE 0.000 0.00

475.00000 0.000 0.00

213-00002  
 

0270 *MULCH TACKIFIER 4,102.000 0.000

LB  0.000 0.00

2.25000 0.000 0.00

213-00061  
 

0275 *BRUSH LAYER CUTTING 400.000 0.000

EACH 0.000 0.00

3.75000 0.000 0.00

214-01010  
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PCN: 15504-BID    ESTIMATE RUN 12/02/2008

PROJECT: NH 1602-112                   ESTIMATE NO: 0004 10:45:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRANSPLANT SHRUB 27.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

215-00000  
 

0285 *TRANSPLANT TREE 15.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

215-00010  
 

0290 *TRANSPLANT PLUG 100.000 0.000

EACH 0.000 0.00

3.00000 0.000 0.00

215-00600  
 

0295 *SOIL RETENTION BLANKET (STRAW/COCONUT) 30,286.000 0.000

SY  0.000 0.00

1.70000 0.000 0.00

216-00041  
 

0300 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.186

L S 0.400 6,800.00

17,000.00000 0.586 9,962.00

250-00010  
 

0305 MONITORING TECHNICIAN 90.000 0.000

HOUR 0.000 0.00

110.00000 0.000 0.00

250-00050  
 

0310 HEALTH AND SAFETY OFFICER 70.000 0.000

HOUR 0.000 0.00

160.00000 0.000 0.00

250-00110  
 

0315 MATERIAL SAMPLING AND DELIVERY 10.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

250-00120  
 

0320 MATERIAL HANDLING (STOCKPILE) 200.000 0.000

CY  0.000 0.00

43.00000 0.000 0.00

250-00200  
 

0325 SOLID WASTE DISPOSAL 100.000 0.000

CY  0.000 0.00

80.00000 0.000 0.00

250-00210  
 

0330 HAZARDOUS WASTE DISPOSAL 100.000 0.000

CY  0.000 0.00

140.00000 0.000 0.00

250-00220  
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PCN: 15504-BID    ESTIMATE RUN 12/02/2008

PROJECT: NH 1602-112                   ESTIMATE NO: 0004 10:45:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 AGGREGATE BASE COURSE (CLASS 6) 1,772.790 1,522.610

TON 250.180 8,005.76

32.00000 1,772.790 56,729.28

304-06000  
 

0340 AGGREGATE BASE COURSE (SPECIAL) 4,086.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

304-09000  
 

0345 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 15,695.000 13,912.000

SY  1,783.000 83,801.00

47.00000 15,695.000 737,665.00

403-00721  
 

0350 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 1,000.000 0.000

TON 150.900 18,108.00

120.00000 150.900 18,108.00

403-34721  
 

0355 *EMULSIFIED ASPHALT (SLOW-SETTING) 350.000 0.000

GAL 30.000 210.00

7.00000 30.000 210.00

411-10255  
 

0360 *CONCRETE PAVEMENT (10-1/4 INCH) 49,399.000 0.000

SY  10,425.000 406,575.00

39.00000 10,425.000 406,575.00

412-01025  
 

0365 *CONCRETE PAVEMENT (10 1/4 INCH)(FAST TRACK) 4,000.000 0.000

SY  0.000 0.00

65.00000 0.000 0.00

412-01035  
 

0370 GEOTEXTILE (DRAINAGE) (CLASS A) 6,309.000 3,076.000

SY  400.000 700.00

1.75000 3,476.000 6,083.00

420-00110  
 

0375 *DRILLED CAISSON (36 INCH) 30.000 0.000

LF  15.000 5,850.00

390.00000 15.000 5,850.00

503-00036  
 

0375 MATERIAL ALLOWANCE 36" REBAR CAGE 15.000

LF  -15.000 -901.67

60.11140 0.000 0.00

0380 *DRILLED CAISSON (42 INCH) 85.000 0.000

LF  34.000 14,960.00

440.00000 34.000 14,960.00

503-00042  
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PCN: 15504-BID    ESTIMATE RUN

PROJECT: NH 1602-112                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 MATERIAL ALLOWANCE 42" REBAR CAGE 34.000

LF  -34.000 -1,803.32

53.03910 0.000 0.00

0385 *DRILLED CAISSON (48 INCH) 42.000 0.000

LF  0.000 0.00

465.00000 0.000 0.00

503-00048  
 

0390 *DRILLED CAISSON (54 INCH) 126.000 0.000

LF  0.000 0.00

530.00000 0.000 0.00

503-00054  
 

0395 *RIPRAP (SPECIAL) 511.000 0.000

CY  70.000 14,000.00

200.00000 70.000 14,000.00

506-00010  
 

0400 *RIPRAP (24 INCH) 125.000 0.000

CY  0.000 0.00

190.00000 0.000 0.00

506-00224  
 

0405 GEOGRID REINFORCEMENT 200.000 0.000

SY  0.000 0.00

3.65000 0.000 0.00

506-01020  
 

0410 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 89.000 0.000

CY  0.000 0.00

425.00000 0.000 0.00

507-00100  
 

0415 *HAND RAIL 145.000 0.000

LF  0.000 0.00

275.00000 0.000 0.00

514-00100  
 

0420 CONCRETE CLASS B (MISCELLANEOUS) 79.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-01025  
 

0425 CONCRETE CLASS B (WALL) 20.000 0.000

CY  0.000 0.00

650.00000 0.000 0.00

601-01050  
 

0430 CONCRETE CLASS D 0.000 0.000

CY  0.000 0.00

525.00000 0.000 0.00

601-03000  
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PCN: 15504-BID    ESTIMATE RUN 12/02/2008

PROJECT: NH 1602-112                   ESTIMATE NO: 0004 10:45:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 REINFORCING STEEL (EPOXY COATED) 5,000.000 0.000

LB  0.000 0.00

1.90000 0.000 0.00

602-00020  
 

0440 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 820.000 83.000

LF  200.000 12,000.00

60.00000 283.000 16,980.00

603-01185  
 

0445 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,799.000 673.500

LF  409.000 31,084.00

76.00000 1,082.500 82,270.00

603-01245  
 

0450 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 819.000 0.000

LF  0.000 0.00

115.00000 0.000 0.00

603-01305  
 

0455 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,386.000 694.000

LF  122.000 17,080.00

140.00000 816.000 114,240.00

603-01365  
 

0460 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 671.000 226.000

LF  0.000 0.00

165.00000 226.000 37,290.00

603-01425  
 

0465 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 672.000 540.000

LF  40.000 9,800.00

245.00000 580.000 142,100.00

603-01485  
 

0470 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 86.000 0.000

LF  0.000 0.00

130.00000 0.000 0.00

603-02245  
 

0475 *38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 29.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

603-02305  
 

0480 *45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 836.000 466.000

LF  228.000 34,200.00

150.00000 694.000 104,100.00

603-02365  
 

0485 *53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 29.000 0.000

LF  0.000 0.00

170.00000 0.000 0.00

603-02425  
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PCN: 15504-BID    ESTIMATE RUN 12/02/2008

PROJECT: NH 1602-112                   ESTIMATE NO: 0004 10:45:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *68X43 INCH REINFORCEMENT CONCRETE PIPE ELLIPTICAL 152.000 71.000

LF  16.000 5,280.00

330.00000 87.000 28,710.00

603-02545  
 

0495 *18 INCH REINFORCED CONCRETE END SECTION 5.000 1.000

EACH 0.000 0.00

900.00000 1.000 900.00

603-05018  
 

0500 *24 INCH REINFORCED CONCRETE END SECTION 9.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

603-05024  
 

0505 *36 INCH REINFORCED CONCRETE END SECTION 4.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

603-05036  
 

0510 *42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

2,300.00000 1.000 2,300.00

603-05042  
 

0515 *48 INCH REINFORCED CONCRETE END SECTION 3.000 1.000

EACH 1.000 2,700.00

2,700.00000 2.000 5,400.00

603-05048  
 

0520 *30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 0.000

EACH 0.000 0.00

975.00000 0.000 0.00

603-05124  
 

0525 *45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

603-05136  
 

0530 *68X43 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

603-05154  
 

0535 *24 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

603-30024  
 

0540 *INLET TYPE C (5 FOOT) 9.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

604-00305  
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PCN: 15504-BID    ESTIMATE RUN 12/02/2008

PROJECT: NH 1602-112                   ESTIMATE NO: 0004 10:45:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *INLET TYPE C (10 FOOT) 3.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

604-00310  
 

0550 *INLET TYPE C (15 FOOT) 1.000 0.000

EACH 0.000 0.00

5,200.00000 0.000 0.00

604-00315  
 

0555 *INLET TYPE D (5 FOOT) 3.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

604-00505  
 

0560 *INLET TYPE D (10 FOOT) 10.000 0.000

EACH 0.000 0.00

5,100.00000 0.000 0.00

604-00510  
 

0565 *INLET TYPE 13 (10 FOOT) (SPECIAL) 1.000 0.000

EACH 0.000 0.00

6,500.00000 0.000 0.00

604-13011  
 

0570 *INLET SPECIAL 1.000 0.000

EACH 0.000 0.00

5,300.00000 0.000 0.00

604-19000  
 

0575 *INLET TYPE R SPECIAL (5 FOOT) 1.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

604-19405  
 

0580 *INLET TYPE R SPECIAL (10 FOOT) 13.000 0.000

EACH 0.000 0.00

7,000.00000 0.000 0.00

604-19410  
 

0585 *OUTLET STRUCTURE 19.000 0.000

EACH 0.000 0.00

10,500.00000 0.000 0.00

604-20000  
 

0590 *VANE GRATE INLET (10 FOOT) 7.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

604-25010  
 

0595 *VANE GRATE INLET (DOUBLE) (10 FOOT) 3.000 0.000

EACH 0.000 0.00

7,800.00000 0.000 0.00

604-26010  
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PCN: 15504-BID    ESTIMATE RUN 12/02/2008

PROJECT: NH 1602-112                   ESTIMATE NO: 0004 10:45:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *MANHOLE SLAB BASE (10 FOOT) 21.000 0.000

EACH 3.850 13,475.00

3,500.00000 3.850 13,475.00

604-30010  
 

0605 *MANHOLE SLAB BASE (15 FOOT) 11.000 0.000

EACH 4.000 17,200.00

4,300.00000 4.000 17,200.00

604-30015  
 

0610 *MANHOLE SLAB BASE (20 FOOT) 3.000 0.000

EACH 0.000 0.00

5,300.00000 0.000 0.00

604-30020  
 

0615 *MANHOLE SLAB BASE (25 FOOT) 1.000 0.000

EACH 0.000 0.00

7,000.00000 0.000 0.00

604-30025  
 

0620 SURFACE SAND FILTER 13,953.000 0.000

SF  0.000 0.00

5.65000 0.000 0.00

605-85000  
 

0625 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,154.000 0.000

LF  0.000 0.00

28.00000 0.000 0.00

606-00301  
 

0630 GUARDRAIL TYPE 7 (STYLE CE) 12,675.000 0.000

LF  0.000 0.00

52.00000 0.000 0.00

606-00740  
 

0635 *END ANCHORAGE TYPE 3D 5.000 0.000

EACH 0.000 0.00

775.00000 0.000 0.00

606-01340  
 

0640 *TRANSITION TYPE 3G 7.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-01370  
 

0645 *END ANCHORAGE (FLARED) 6.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

606-02005  
 

0650 FENCE (PLASTIC) 2,500.000 0.000

LF  0.000 0.00

1.30000 0.000 0.00

607-11525  
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PCN: 15504-BID    ESTIMATE RUN 12/02/2008

PROJECT: NH 1602-112                   ESTIMATE NO: 0004 10:45:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0655 CONCRETE SIDEWALK 761.000 0.000

SY  0.000 0.00

31.00000 0.000 0.00

608-00000  
 

0660 CONCRETE CURB RAMP 353.000 0.000

SY  0.000 0.00

56.00000 0.000 0.00

608-00010  
 

0665 CURB AND GUTTER TYPE 2 (SECTION I-M) 1,266.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

609-21011  
 

0670 CURB AND GUTTER TYPE 2 (SECTION II-M) 931.000 0.000

LF  0.000 0.00

29.00000 0.000 0.00

609-21021  
 

0675 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 6,661.000 0.000

SF  0.000 0.00

6.65000 0.000 0.00

610-00020  
 

0680 *DELINEATOR (TYPE I) 220.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00001  
 

0685 *DELINEATOR (TYPE II) 167.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00002  
 

0690 *DELINEATOR (TYPE III) 41.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00003  
 

0695 *DELINEATOR (TYPE II) (BARRIER) 185.000 0.000

EACH 0.000 0.00

8.00000 0.000 0.00

612-00022  
 

0700 *DELINEATOR (FLEXIBLE) (TYPE I) 31.000 0.000

EACH 0.000 0.00

53.00000 0.000 0.00

612-00041  
 

0705 *2 INCH ELECTRICAL CONDUIT 16,894.000 1,583.000

LF  911.000 10,932.00

12.00000 2,494.000 29,928.00

613-00200  
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT 13,176.997

LF  -910.996 -811.16

0.89041 12,266.001 10,921.77

0710 *3 INCH ELECTRICAL CONDUIT 2,940.000 2,044.000

LF  109.000 1,526.00

14.00000 2,153.000 30,142.00

613-00300  
 

0710 MATERIAL ALLOWANCE 3" ELECTRICAL CONDUIT 855.340

LF  -108.916 -221.10

2.03000 746.424 1,515.24

0710 MATERIAL ALLOWANCE 3" ELECTRICAL CONDUIT 0.000

LF  2,940.000 11,319.00

3.85000 2,940.000 11,319.00

0715 *6 INCH ELECTRICAL CONDUIT 160.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

613-00600  
 

0720 *PULL BOX (18"X30"X18") DEEP 31.000 0.000

EACH 7.000 5,600.00

800.00000 7.000 5,600.00

613-07060  
 

0725 *WIRING 4.000 0.000

L S 1.000 15,000.00

15,000.00000 1.000 15,000.00

613-10000  
 

0730 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 9.000 0.000

EACH 2.000 900.00

450.00000 2.000 900.00

613-70400  
 

0735 *SIGN PANEL (CLASS I) 413.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

614-00011  
 

0740 *STEEL SIGN POST (W 6X15) 36.000 0.000

LF  0.000 0.00

80.00000 0.000 0.00

614-00615  
 

0745 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 167.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

614-01512  
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PCN: 15504-BID    ESTIMATE RUN 12/02/2008

PROJECT: NH 1602-112                   ESTIMATE NO: 0004 10:45:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0750 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 121.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

614-01522  
 

0755 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 115.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

614-01575  
 

0760 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 45.000 0.000

EACH 0.000 0.00

190.00000 0.000 0.00

614-01578  
 

0765 CONCRETE FOOTING (TYPE 2) 2.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

614-03002  
 

0770 *SIGNAL HEAD BACKPLATES 39.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

614-10160  
 

0770 MATERIAL ALLOWANCE TRAFFIC SIGNAL BACKPLATES 23.000

EACH 0.000 0.00

95.00000 23.000 2,185.00

0775 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 8.000 0.000

EACH 0.000 0.00

925.00000 0.000 0.00

614-70150  
 

0775 MATERIAL ALLOWANCE PED SIGNAL FACE (16)(COUNTDOWN) 8.000

EACH 0.000 0.00

472.00000 8.000 3,776.00

0780 *TRAFFIC SIGNAL FACE (12-12-12) 36.000 0.000

EACH 6.000 6,000.00

1,000.00000 6.000 6,000.00

614-70336  
 

0780 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 36.000

EACH -6.000 -3,090.00

515.00000 30.000 15,450.00

0785 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 31.000 0.000

EACH 1.000 1,400.00

1,400.00000 1.000 1,400.00

614-70560  
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0785 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12-12-12-12-12)

32.000

EACH -1.000 -805.00

805.00000 31.000 24,955.00

0790 *PEDESTRIAN PUSH BUTTON 8.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

614-72860  
 

0790 MATERIAL ALLOWANCE PED PUSH BUTTON 8.000

EACH 0.000 0.00

90.00000 8.000 720.00

0795 *FIRE PREEMPTION UNIT AND TIMER 3.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

614-72866  
 

0800 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 13,125.000 324.000

LF  0.000 0.00

13.50000 324.000 4,374.00

614-72871  
 

0800 MATERIAL ALLOWANCE 2 1/2" CONDUIT FOR LOOP DETECTOR 1,675.996

LF  0.000 0.00

1.64862 1,675.996 2,763.08

0800 MATERIAL ALLOWANCE LOOP DETECTOR WIRE (PREFAB) 0.000

LF  8,225.000 25,694.90

3.12400 8,225.000 25,694.90

0805 *PIEZO ELECTRIC TUBE, CLASS 2 4.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

614-73005  
 

0810 *TRAFFIC SIGNAL CONTROLLER AND CABINET (INSTALL ONLY) 1.000 0.000

EACH 1.000 11,500.00

11,500.00000 1.000 11,500.00

614-75848  
 

0815 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL
ONLY) 

3.000 0.000

EACH 3.000 9,600.00

3,200.00000 3.000 9,600.00

614-81011  
 

0815 MATERIAL ALLOWANCE 9810 RADIO AND EQUIPMENT 1.000

EACH -1.000 -2,190.00

2,190.00000 0.000 0.00
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0820 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00

614-81140  
 

0825 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

19,500.00000 0.000 0.00

614-81145  
 

0830 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

19,800.00000 0.000 0.00

614-81150  
 

0835 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

30,500.00000 0.000 0.00

614-81165  
 

0840 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

34,500.00000 0.000 0.00

614-81170  
 

0845 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 5.000 0.000

EACH 0.000 0.00

35,000.00000 0.000 0.00

614-81175  
 

0850 *TRAFFIC SIGNAL-LIGHT POLE (INSTALL ONLY) 3.000 0.000

EACH 3.000 11,100.00

3,700.00000 3.000 11,100.00

614-81300  
 

0855 *IMPACT ATTENUATOR 8.000 0.000

EACH 0.000 0.00

25,000.00000 0.000 0.00

614-85001  
 

0860 *CONTROLLER (TYPE 170E) 3.000 0.000

EACH 0.000 0.00

11,900.00000 0.000 0.00

614-86245  
 

0860 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E) 1.000

EACH 0.000 0.00

5,237.00000 1.000 5,237.00

0860 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E) 0.000

EACH 2.000 16,610.00

8,305.00000 2.000 16,610.00
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0865 *AUTOMATIC TRAFFIC RECORDING STATION 1.000 0.000

EACH 0.000 0.00

16,500.00000 0.000 0.00

614-87100  
 

0870 *CONSTRUCTION SURVEYING 1.000 0.440

L S 0.120 19,800.00

165,000.00000 0.560 92,400.00

625-00000  
 

0875 *MOBILIZATION 1.000 0.500

L S 0.100 80,000.00

800,000.00000 0.600 480,000.00

626-00000  
 

0880 *PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.250 8,000.00

32,000.00000 0.500 16,000.00

626-01000  
 

0885 *EPOXY PAVEMENT MARKING 5.000 0.000

GAL 0.000 0.00

520.00000 0.000 0.00

627-00005  
 

0890 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,183.000 187.000

GAL 400.000 10,400.00

26.00000 587.000 15,262.00

627-00012  
 

0895 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 36,255.000 0.000

SF  0.000 0.00

8.75000 0.000 0.00

627-01010  
 

0900 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

2,321.000 0.000

SF  0.000 0.00

15.75000 0.000 0.00

627-30324  
 

0905 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 3,966.000 0.000

SF  0.000 0.00

11.50000 0.000 0.00

627-30329  
 

0910 *FLAGGING 4,000.000 1,908.250

HOUR 965.000 20,265.00

21.00000 2,873.250 60,338.25

630-00000  
 

0915 *TRAFFIC CONTROL INSPECTION 64.000 12.500

DAY 2.000 300.00

150.00000 14.500 2,175.00

630-00007  
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AMOUNT
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0920 *TRAFFIC CONTROL MANAGEMENT 280.000 58.000

DAY 25.000 15,000.00

600.00000 83.000 49,800.00

630-00012  
 

0925 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 3.000

EACH 0.000 0.00

530.00000 3.000 1,590.00

630-80336  
 

0930 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 106.000 26.000

EACH 6.000 450.00

75.00000 32.000 2,400.00

630-80341  
 

0935 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 175.000 39.000

EACH 3.500 262.50

75.00000 42.500 3,187.50

630-80342  
 

0940 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 270.000 45.250

SF  23.500 352.50

15.00000 68.750 1,031.25

630-80344  
 

0945 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 0.000 0.00

16,000.00000 1.500 24,000.00

630-80355  
 

0950 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

630-80358  
 

0955 *DRUM CHANNELIZING DEVICE 406.000 180.500

EACH 22.500 1,327.50

59.00000 203.000 11,977.00

630-80360  
 

0960 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 13.500

EACH 0.000 0.00

80.00000 13.500 1,080.00

630-80363  
 

0965 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

630-80364  
 

0970 GUARDRAIL TYPE 7 (TEMPORARY) 400.000 165.000

LF  0.000 0.00

50.00000 165.000 8,250.00

630-80376  
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0975 *TRAFFIC CONE 300.000 119.500

EACH 0.000 0.00

12.75000 119.500 1,523.63

630-80380  
 

0980 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,100.00000 0.000 0.00

630-80510  
 

0985 *IMPACT ATTENUATOR (TEMPORARY) 6.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

630-85010  
 

0990 *TRAFFIC SIGNAL (TEMPORARY) 3.000 2.000

EACH 0.000 0.00

35,000.00000 2.000 70,000.00

630-86810  
 

0995 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

1000 F/A PARTNERING 5,000.000 238.790

F A 157.500 157.50

1.00000 396.290 396.29

700-70011  
 

1005 F/A CONCRETE PAVEMENT INCENTIVE (SMOOTHNESS) 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

1010 F/A FUEL COST ADJUSTMENT 50,000.000 0.000

F A -2,732.620 -2,732.62

1.00000 -2,732.620 -2,732.62

700-70016  
 

1015 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

1020 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

1025 F/A QUALITY INCENTIVE PAYMENT 190,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
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1030 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

1035 F/A ENVIR MONITORING & MATERIALS MAN. PLAN 5,000.000 2,041.880

F A 0.000 0.00

1.00000 2,041.880 2,041.88

700-70034  
 

1040 F/A ENVIRONMENTAL SURVEY 2,000.000 813.450

F A 0.000 0.00

1.00000 813.450 813.45

700-70035  
 

1045 F/A ADJUST WATERLINES 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

1050 F/A ADJUST ADJUST UTILITIES 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

1055 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 966.980

F A 0.000 0.00

1.00000 966.980 966.98

700-70082  
 

1060 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70588  
 

1170 ADDED ITEM (SQUARE YARD)/ CO #2 WHITE TOPPING 93,839.000 0.000

SY  19,087.000 667,090.65

34.95000 19,087.000 667,090.65

900-00022  
 

1175 ADDED ITEM (CUBIC YARD)/ CO #2 WHITE TOPPING 50.000 0.000

CY  0.000 0.00

95.00000 0.000 0.00

900-00004  
 

1180 REMOVAL OF ASPHALT MAT (PLANING) CO #2 WHITE TOPPING 93,839.000 0.000

SY  19,087.000 31,493.55

1.65000 19,087.000 31,493.55

202-00240  
 

1185 AGGREGATE BASE COURSE (CLASS 3) (SPECIAL) CO #2 WHITE 
TOPPING

2,000.000 0.000

TON 0.000 0.00

16.25000 0.000 0.00

304-03006  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1200 ADDED ITEM (DOLLAR)/ CO # 3 OVERWEIGHT TRUCKS 0.000 -120.000

DOL -40.000 -40.00

1.00000 -160.000 -160.00

900-00006  
 

1210 RAISED PAVEMENT MARKER (TEMPORARY) CO # 5 RAISED 
PAVEMENT MARKERS

600.000 600.000

EACH 0.000 0.00

3.58000 600.000 2,148.00

627-00030  
 

1215 ADDED ITEM (DOLLAR)/ CO # 6 VIOLATION OF WORKING TIME 0.000 -1,050.000

DOL 0.000 0.00

1.00000 -1,050.000 -1,050.00

900-00006  
 

1220 ADDED ITEM (DOLLAR)/ CO # 7 PRICE REDUCTION 0.000 -656.640

DOL -453.200 -453.20

1.00000 -1,109.840 -1,109.84

900-00006  
 

CAT 0200 $1,724,927.39 4,150,894.79CURRENT AMT 15,334,438.33 $$

CAT NO0300 STRUCTURES 

1070 REMOVAL OF MEDIAN COVER 275.000 275.000

SY  0.000 0.00

4.75000 275.000 1,306.25

202-00195  
 

1075 *REMOVAL OF CURB AND GUTTER 550.000 550.000

LF  0.000 0.00

5.50000 550.000 3,025.00

202-00203  
 

1080 *REMOVAL OF ASPHALT MAT (PLANING) 2,640.000 0.000

SY  0.000 0.00

2.10000 0.000 0.00

202-00240  
 

1085 *REMOVAL OF BRIDGE RAILING 619.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

202-00425  
 

1090 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 23.000 0.000

SY  0.000 0.00

450.00000 0.000 0.00

202-00450  
 

1095 SANDBLASTING REINFORCING STEEL 23.000 0.000

SY  0.000 0.00

115.00000 0.000 0.00

202-05100  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1100 SANDBLASTING 3,089.000 0.000

SF  0.000 0.00

2.20000 0.000 0.00

202-05150  
 

1105 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 465.000 0.000

TON 0.000 0.00

120.00000 0.000 0.00

403-34721  
 

1110 WATERPROOFING (MEMBRANE) 2,640.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00120  
 

1115 CONCRETE SEALER (CALCIUM NITRITE) 23.000 0.000

SY  0.000 0.00

85.00000 0.000 0.00

515-00410  
 

1120 BRIDGE EXPANSION DEVICE (0-2 INCH) 216.000 0.000

LF  0.000 0.00

160.00000 0.000 0.00

518-01002  
 

1125 CONCRETE CLASS DT (DECK TOPPING) 2.000 0.000

CY  0.000 0.00

3,200.00000 0.000 0.00

601-03540  
 

1130 GUARDRAIL TYPE 7 (STYLE CC) 273.000 0.000

LF  0.000 0.00

90.00000 0.000 0.00

606-00720  
 

1135 BRIDGE RAIL TYPE 7 298.000 0.000

LF  0.000 0.00

175.00000 0.000 0.00

606-10700  
 

1140 *BRIDGE RAIL TYPE 10R 322.000 0.000

LF  0.000 0.00

115.00000 0.000 0.00

606-11010  
 

1145 F/A BRIDGE DECK REPAIR 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1205 ADDED ITEM (LUMP SUM)/ CO # 4 ASPHALT CORING ON 
BRIDGES

1.000 1.000

L S 0.000 0.00

61.60000 1.000 61.60

900-00014  
 

CAT 0300 $0.00 4,392.85CURRENT AMT 303,632.65 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

1150 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00002  
 

1155 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

1160 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

620-00020  
 

CAT 0400 $0.00 44,000.00CURRENT AMT 44,000.00 $$

PROJECT TOTAL 1,724,927.39 $ 4,199,287.64CURRENT AMT 15,682,070.98 $$


